

CDD CONSTRUCTION COMMITTEE

LAKE NONA CDD's

Discussion Items

April 7, 2022, at 3:30 PM

DWMA Conference Room

- I. BCID
 - a. Traffic Signal at Veterans Way and Laureate Blvd. – Design Review for Easements.
 - b. Streetlight conduits & streetlights for trails and walks on Lake Nona Blvd.

- II. MID
 - a. Centerline Dr. - DWMA Design & Bid status.
 - Centerline Construction on Hold.
 - b. Split for MID & GID O&M finalized.
 - c. Electrical Easements for OUC Conduits in Park.

- III. MCID
 - a. Review status of construction repairs on Lake Nona Blvd. & Entrance.

- IV. PECDD – Luminary Blvd., Selton Way, Centerline F&G & Pearson Ph 2
 - a. Pearson Ph 2 awarded to Jr. Davis Construction Company,
 - b. Streetlight density and design revised for Centerline & Selton.
 - c. Consideration of 2" conduit in Luminary Blvd for additional future lighting.

- V. New Items Requiring Action by Committee, TDC or others.
 - a. RFP for Landscape Maintenance.

- VI. CDD Consulting Agreements / Proposals / Work Authorizations for next Board Meetings.
 - MCID – TBD
 - GID – TBD
 - MID - TBD
 - MID - TBD
 - BCID – TBD
 - PECDD – TBD